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Enrico Fermi STEAM Addition 

Construction on the Enrico Fermi 
STEAM Addition continues to make 
significant progress. All steel work 
has been completed. The Topping 
Off Ceremony to celebrate this 
milestone occurred on November 
13th. Even with all the cold and snow 
to start the year, concrete work has 
been able to continue. Work on the 
roof is in progress, roof drains are in 
place and insulation work continues. 
The elevator shaft is complete as 
well as both stairwells.  

 

 

 

 

 

 
 

 

 

 

 Enrico Fermi STEAM Addition 

 Cafeteria and Health Addition 

 Gymnasium and Locker Rooms 

 D Wing/A Wing/ Front Lobby 

 Music Addition/Auditorium Renovation 

 Community Outreach 

 OSHA 10 Training 

 New Mascot/Logo 

 Topping off Ceremony 

 Visit our website at www.enfield-
ct.gov/EHSFuture   

 ‘LIKE’ us on Facebook at Enfield High 
School Building Committee 

Construction Progress 
 

http://www.enfield-ct.gov/EHSFuture
http://www.enfield-ct.gov/EHSFuture
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Cafeteria and Health Addition 

The construction for the Cafeteria and Health 
Addition began in November, 2014. Lunch 
waves have been moved to the existing 
Auditorium to accommodate this work. Mr. 
Longhi reported at a January meeting that 
the students have adjusted well to the 
change. Thank you to all who have played a 
role in making this happen but a special 
thanks to the students and staff at Enfield 
High School for being flexible and adaptable! 

During the pouring of the foundation for this 
addition, Gilbane discovered an old, 
abandoned oil tank below ground that did 
not show up on the site plans. The tank 
needed to be removed in order to continue 
the foundation work and to ensure the 
structure would be sound. The tank was 
removed on January 31st.  

Gymnasium and Locker Rooms 

The girls’ locker room has been relocated to 
Room B105 since November, 2014. The 
renovations of the gymnasium and both the 
boys’ and girls’ locker rooms will begin at the 
end of the current school year. They will 

remain 
unavailable until 
February, 2016. 
At that time 
they will be 
reopened for 
use.  

D Wing / Front 
Lobby 

The demolition 
of the current D 
Wing is 
scheduled to 
start in 
December, 2015 
after Fermi 
STEAM addition 
is complete. All 
classes in the D 
Wing will be 
moved to their permanent location in the 
new and completed Fermi STEAM wing. At the 
same time that this work is occurring the 
construction on the current A wing and the 
Main Office areas will begin, and they will 
also be relocated temporality to the new 
Fermi addition. The renovations of the A 
wing, Main Office and the new lobby is 
currently scheduled to be completed with the 
start of the 2016-2017 school year 

Music Addition / Auditorium Renovation 

The music addition which will house the band 
and music programs will begin in November, 
2015. Renovations to the auditorium will 
start in January, 2016. The new Band wing 
and the auditorium renovations are currently 
scheduled to be completed in January, 2017. 
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LEARNING WITH GILBANE 

 

 
Gilbane Construction Manager Corey Dyer 
 explaining the electronic drawing interface. 

 

 

 

 

 

 
   
 

    
   

OSHA 10 CLASS 

 

Jim Nasuta, Building Committee member, 
has provided our committee with OSHA 
training, and he also just completed training 
with Buildings and Grounds staff, Custodial 
staff and 6 students.  

   

 

 

 

 

 

 

 

 

 

 

 

 

Enfield High students, currently enrolled 
in the new "Civil Engineering and 
Architecture" course, visited the new 
school construction site to learn about 
careers, electronic drawing 
documentation, and the current site 
progress.   

 

The students started off with a visit to 
the construction trailer to learn about 
the implementation of electronic 
drawing documentation from the 
Gilbane civil engineers, who showed the 
students the touch screen interface for 
the 2D and 3D project documentation 
for the new school.   

 

 

 

 

 

 
Virtual 3D walkthroughs of the new 
school were shown to the students on 
the electronic interface. 
 

Students then viewed the concrete floor 
pouring for the new Fermi STEAM wing 
site.  Visiting the site provided the 
students with a real world experience 
directly related to the classroom 
curriculum they will be learning this 
year.  The CEA classes will be visiting the 
site throughout the year thanks to the 
Gilbane engineering team.

Community 
Outreach 
By David Williams 

Students learning about the 
concrete construction phase for 
the new Fermi STEAM wing. 

Students learning about the 
concrete construction phase for 
the new Fermi STEAM wing. 



ENFIELD HIGH SCHOOL BUILDING COMMITTEE NEWSLETTER 
MARCH 2015 Issue 3  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The Enfield High School Topping Off Ceremony took place on  
November 13, 2014. The final beam was placed on the top of the  

Fermi Wing, and was also signed by students 

The Board of Education Voted and approved this as the Mascot/Logo  
for the new combined High School! 


